
Steve Hahn, CDF Meeting - October 7, 2004 1

CDF Operations SummaryCDF Operations Summary

• Shutdown progress
 Work finishing up in west and east bores

• COT
 Loose cables

• SVX
 Separation of SVX & COT volumes working as expected
 Problems seen initially due to miscalculation of dewpoint

 CPR/CCR Run 2B upgrade finishing inside SW arch
• Aggressive schedule of an arch each two weeks (end of 1st week for

SW)—actually, squeezing to even less

 iFIX progress
• Long wait for security committee to approve new Windows XP PCs
• 3/10 PCs replaced last week, one per day, with minimal problems

 VNODE1 & VNODE2 remarkably faster
 Waiting for new ORACLE client to resurrect ICICLE

• COT PC replaced this week, two more in queue
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Electronics
problem

Electronics
problem Light OK

SW SE

Note 25% more
light in SW arch

due to 50 cm less
fiber
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• Schedule
 COT baggies up tonight; silicon cooldown starts tomorrow
 Move SW arch in Friday 0630; move out NW arch

• Problems with many blown Café card fuses (spares low)
 PMT HV and signal cables plugged and unplugged on SE arch
 No none incidents on SW arch, but suspect same problem
 Need to test more frequently to catch these problems earlier

 While old CPR/CCR chambers stripped Monday, Tuesday:
• Fileserver moved back all Monday—no DAQ
• CSL upgraded
• Motor generator maintenance starting Tuesday; short

shutdowns on 3/4 MGs for brush replacements
 Friday, October 15

• Close west endplug, start prep for west low β quad support
• Start flammable gas to muon chambers

CDF
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• Schedule (continued)
 Monday, October 18: Start west low β quad support

installation; west muon wall closed
 October 19–22: Close east endplug
 Friday, October 22: Close NW arch & north muon wall; move

support and forklift to east side
 Monday October 25: Open north muon wall & NE arch
 October 26–28: Finish east low β quad support installation
 November 5 or 8: Close NE arch; CPR/CCR work done
 November 8–15

• Solenoid checkout
• COT Ar/CO2 field on tests with no beam

 November 22: Shutdown done

CDF


